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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA). 

 

In an effort to coordinate planning information between the environmental restoration manager, the 99th Regional Support 
Command (RSC), the US Army Environmental Command (USAEC), the Installation Management Command-Army Reserve 
Directorate (IMCOM-ARD), the Armed Forces Reserve Center (AFRC)-Fort Wadsworth, the executing agencies, regulatory 
agencies, and the public, an IAP was completed. The IAP is used to track requirements, schedules, and budgets for all major 
Army installation cleanup programs. 



All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AEDB-R

AFRC

AOC

bgs

CERCLA

DD

DERP

DRO

FS

FY

IAP

IMCOM-ARD

IRP

kg

LSI

LTM

mg

NCP

NFA

NPL

NY

NYSDEC

OMS

OWS

POL

RA

RAB

RCRA

RI

RIP

ROD

RRSE

RSC

SCO

SI

SVOC

TAPP

TBD

TRC

ug/L

USAEC

USAR

USARC

USEPA

UST

Army Environmental Database - Restoration

Armed Forces Reserve Center

Area of Concern

below ground surface

Comprehensive Environmental Response, Compensation, and Liability Act

Decision Document

Defense Environmental Restoration Program

Diesel Range Organics

Feasibility Study

Fiscal Year

Installation Action Plan

Installation Management Command - Army Reserve Directorate

Installation Restoration Program

kilogram

Limited Site Investigation

Long-Term Management

milligram

National Oil and Hazardous Substances Pollution Contingency Plan

No Further Action

National Priorities List

New York

New York State Department of Environmental Conservation

Operation and Maintenance Shop

Oil Water Separator

Petroleum, Oil, and Lubricants

Remedial Action

Restoration Advisory Board

Resource Conservation and Recovery Act

Remedial Investigation

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

Regional Support Command

Soil Cleanup Objectives

Site Inspection

Semi-Volatile Organic Compound

Technical Assistance for Public Participation

To Be Determined

Technical Review Committee

micrograms per liter

US Army Environmental Command

US Army Reserve

United States Army Reserve Center

US Environmental Protection Agency

Underground Storage Tank
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Acronyms

VOC Volatile Organic Compound
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Installation Information
Installation Locale

Installation Mission
As of the beginning of fiscal (FY)15, the AFRC has no active units and the buildings are unoccupied. As of July 2014, the Army 
Reserve is preparing to dispose of the James W. Wadsworth USARC.

Lead Organization
US Army Reserve

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
AFRC FORT WADSWORTH is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

Primary Contaminants of Concern: Petroleum, Oil and Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC)

Groundwater, Soil

In 1954, the United States Government acquired 5 acres of land in Rochester, NY, for the purpose of constructing a new US Army
Reserve Center (USARC). The James W. Wadsworth USARC is currently referred to as AFRC Fort Wadsworth. The property is 
bounded by Goodman Street North to the east, private residences to the south, and St. Ann's Community (retirement/nursing 
home) to the west and north. The property is within the town limits of Irondequoit with a Rochester postal mailing address. The 
property consists of an approximately 5 acre rectangular parcel. The address is 2035 Goodman Street North, Rochester, NY.


Installation Size (Acreage):

State:
County:
City:

Other Locale Information

5
Rochester

Monroe
New York (NY)

Affected Media of Concern:

Federal
State

99th RSC

Pending
Pending
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5-Year / Periodic Review Summary

No 5-Year / Periodic Reviews have been scheduled
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

Prior Year Progress: Contract pending award in FY15.

Future Plan of Action: Execute and complete the RCRA facility investigation and corrective measures study.

The AFRC buildings were constructed in 1955 and expanded in 1979. The installation consists of improved land with an 
administration building, an organizational maintenance shop (OMS) building, a military equipment parking area, and three 
privately owned vehicle parking areas. The installation maintained three former underground storage tanks (UST): one 550-
gallon waste oil UST, one 15,000-gallon fuel oil UST, and one 2,000-gallon fuel oil UST. The 550-gallon waste oil UST was 
located southeast of the OMS and was associated with a washrack and oil-water separator. The former 550-gallon waste oil 
UST and associated washrack and  oil-water separator were installed in the 1980s and removed in 1999. A UST closure report 
concluded that analytical soil data indicated petroleum concentrations were above the New York State Department of 
Environmental Conservation (NYSDEC) alternative guidance values for solids. The 550-gallon waste oil UST incident was closed
by the NYSDEC on Feb. 5, 2004. The 15,000-gallon and 2,000-gallon fuel oil USTs appear to be the source of contaminant 
impacted soil and groundwater.
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AFRC FORT WADSWORTH

Installation Restoration Program
Army Defense Environmental Restoration Program



Final AFRC FORT WADSWORTH Installation Action Plan - 8

 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

6/5

Installation Site Types with Future and/or Underway Phases
1 Underground Storage Tank

Most Widespread Contaminants of Concern

Petroleum, Oil and Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern

Groundwater, Soil

198901

201705

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

(SITE 01)

201705/201705Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview

The historical and current land use for AFRC Fort Wadsworth in Rochester, NY is industrial. It is anticipated that future land use 
of this property will continue to be industrial. The installation is scheduled for disposal and due to the lack of documentation of the
presence or absence of petroleum contamination in the location of the 15,000-gallon and 2,000-gallon fuel oil USTs, further 
investigation is warranted to assess potential contaminant impact to media (groundwater and soil). The Army, as the lead 
agency, is conducting response actions at Site 01 in accordance with the Defense Environmental Restoration Program (DERP), 
which requires restoration activities be conducted in accordance with CERCLA and the National Oil and Hazardous Substances 
Pollution Contingency Plan (NCP); however, petroleum, including crude oil and any fraction thereof, is specifically excluded from 
the CERCLA definition of a hazardous substance and is therefore not regulated under the CERCLA authority. Because Site 01 is 
a former fuel oil UST area and petroleum is exempt from CERCLA, response actions are being conducted in accordance with 
NYSDEC DER-10/ Technical Guidance for Site Investigation and Remediation (May 2010; Chapter 5 Remedial Design/Remedial
Action).

Cleanup Exit Strategy

In 1955, the 15,000-gallon fuel oil UST was installed west of the administration building. An Aug. 20, 1990 letter from the 
Director of Engineering and Housing to the NYSDEC stated that the 15,000-gallon UST had been permanently abandoned in 
place on May 18, 1988 and filled with a concrete slurry. Additional closure records pertaining to the soil and groundwater 
conditions were not located for this UST.



The 2,000-gallon fuel oil UST was located southwest of the OMS building. The installation date is unknown, but it appears in a 
1977 site map. The removal date is also unknown but is believed to have occurred during the 1988 site renovations. Closure 
records were not located for this UST.



During the performance of a limited site investigation (LSI) (PARS, 2014) soil borings were advanced adjacent to the north, 
south, east and west sides of the 15,000-gallon UST. The borings were advanced to depths ranging from 10 to 12 feet below 
ground surface (bgs) using a Geoprobe direct-push rig. Groundwater was encountered at a depth of approximately 10 feet bgs. 
Because the base of the UST was estimated to be 9 feet bgs, one sample was collected from each boring at a depth of 9-9.5 
feet bgs. An oily sheen was noted in borings SB-001 and SB-002 at depths ranging from about 5 to12 feet bgs.



The soil samples collected from borings SB-001, SB-002, SB-003 and SB-004 contained diesel range organics (DRO) at 
concentrations of 2,720 milligrams per kilogram (mg/kg), 38.8 mg/kg, 4.5 mg/kg, and 52 mg/kg respectively.
     

The groundwater sample collected from the well point installed in soil boring SB-001 contained a DRO concentration of 6,550 
micrograms per liter (µg/L). Also, soil borings SB-005 and SB-006 were advanced to a depth of 6 feet bgs adjacent to the south 
and north sides of the former 2,000-gallon UST location, respectively. Due to access issues, the borings were advanced by hand
auger. Refusal was encountered at 6 feet bgs. Groundwater was not encountered in these two borings. One soil sample was 
collected from each boring at depths between 4.5 and 5 and between 5.5 and 6 feet bgs, respectively.



The analytical results suggest that there was a discharge of fuel oil at both UST locations. The NYSDEC has not established soil 
or groundwater standards for DRO; however, DROs are semi-volatile compounds with carbon numbers in the C10-C28 range, 
which includes naphthalene (C10), fluorene (C13), anthracene (C14), pyrene (C16), and benzo (g,h,i) perylene (C22). The 
NYSDEC soil cleanup objectives (SCO) for these compounds are 100 mg/kg residential, 100 mg/kg restricted residential, 500 
mg/kg commercial, and 1,000 mg/kg industrial. Using the SCOs as guidelines, it is possible that one or more of these compounds
may be present at concentrations that exceed one or more of the standards, including the commercial and industrial standards.



Similarly, the groundwater standard for naphthalene is 10 µg/L. The detected concentration of 6,550 µg/L suggests the 
concentration of naphthalene and/or other compounds may exceed their corresponding standards.
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There are no Previous Studies

 Previous StudiesIRP

Title Author Date
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AFRC FORT WADSWORTH

Installation Restoration Program

Site Descriptions
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Site ID: SITE 01
Site Name: #2 FUEL OIL UST

CLEANUP/EXIT STRATEGY
The site is currently under contract for an investigation. The Army, as the lead agency, is conducting response actions at Site 01 in
accordance with the DERP, which requires restoration activities be conducted in accordance with CERCLA and the NCP; 
however, petroleum, including crude oil and any fraction thereof, is specifically excluded from the CERCLA definition of a 
hazardous substance and is therefore not regulated under the CERCLA authority. Because Site 01 is a former fuel oil UST area 
and petroleum is exempt from CERCLA, response actions are being conducted in accordance with NYSDEC DER-10/ Technical 
Guidance for Site Investigation and Remediation (May 2010; Chapter 5 Remedial Design/Remedial Action). 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
ISC..................
INV..................

198901........
201403........

199401
201705

RIP Date: N/A

RC Date: 201705

This site is being reopened due to results of testing in the Environmental Conditions of Property and LSI. Results show that two  
tanks, one 15,000-gal UST and one 2,000-gal UST, that were documented as closed had impacted the soil around them.

RRSE: NOT EVALUATED

Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation
SITE 02

SITE 03

SITE 04

SITE 05

SITE 06

DRUM STORAGE AREA

FLAMMABLES STORAGE ROOM

VEHICLE WASH RACK

TRANSFORMER

#2 FUEL OIL UST

199401

199401

199401

199401

199401

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198901

1994
PA
RFA
ISC

(SITE 03 - FLAMMABLES STORAGE ROOM, SITE 04 - VEHICLE WASH RACK)
(SITE 02 - DRUM STORAGE AREA, SITE 05 - TRANSFORMER)
(SITE 01 - #2 FUEL OIL UST, SITE 06 - #2 FUEL OIL UST)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: N/A

201705Estimated Completion Date of IRP at Installation (including LTM phase):

Final RA(C) Completion Date:

Past Phase Completion Milestones

To Be Determined
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AFRC FORT WADSWORTH IRP Schedule

INV 1 0 0 0 01SITE 01 #2 FUEL OIL UST
SITE ID SITE NAME PHASE FY16 FY17 FY18 FY19 FY20 FY21+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

No

Reason Not Established:

Potential TAPP: N/A

Additional Community Involvement Information  

The installation is in the process of determining interest in establishing a RAB.

Administrative Record is located at 

99th RSC HEADQUARTERS

AFRC-SNJ-PW-E

5231 SOUTH SCOTT PLAZA

JOINT BASE MCGUIRE DIX LAKEHURST, NEW JERSEY 08640

IRP POC 609.562.7661

Information Repository is located at 
99th RSC HEADQUARTERS

AFRC-SNJ-PW-E

5231 SOUTH SCOTT PLAZA

JOINT BASE MCGUIRE DIX LAKEHURST, NEW JERSEY 08640

IRP POC 609.562.7661

Community Involvement Plan (Date Published): TBD

Name of Installation with RAB:
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